COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2018

ESTI MATE SUMVARY 13:52: 38
CONTI D C20575 ESTI MATE NG 0020 PROG SPEC YR: 2005
PCN: 20575- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 291.0 DAYS TI ME ALLOW 305 WORK DAYS
CROSSROADS BRI DGE REPLACENENT PERCENT TIME:  95.41 ORI G TIME ALLOW 290 WORK DAYS
PROJECT NO. | MD253- 242
CROSSROADS BRI DGE REPLACEMENT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 04/ 25/ 2018 DATE TI ME STARTED 09/12/2016
166 EAST 14000 SOUTH, STE 200 DATE LET 07/ 14/ 2016 DATE WORK BEGAN 09/ 12/2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/25/2016 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 09/12/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 22,967, 594.66 PARTI Cl PATI NG $  20,585,726.36 $ 516, 864. 92
AWARD PRQIJECT AMT: $ 21, 544,006.09 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 89. 63% TOTAL EARNI NGS 20, 585, 726. 36 516, 864. 92
FUNDS AVAI LABLE: $ 2,381,868 30 STOCKPI LED MATERI ALS 0.00 -1,480.81
GROSS EARNI NGS 20, 585, 726. 36 515, 384. 11
TOTAL CLAI MS: $ 0.00 RETAI NAGE -323,160. 09 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 20, 262, 566. 27 515, 384. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 20, 262, 566. 27 515,384, 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 515, 384. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00015

0020 202-00019

0025 202-00021

0030 202-00024

0035 202-00026

0040 202-00027

0045 202-00035

0050 202-00037

0055 202-00070

C20575
20575-BI D
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Cl earing and G ubbing

*Rermoval of Tree

Renoval of Headwal |

*Rermoval of Inlet

*Renoval of Manhol e

*Rermoval of Enbankment Protector Type 5

*Renpoval of Slope and Ditch Paving

Renoval of Riprap

*Renoval of Pipe

*Rermoval of End Section

*Renpoval of Barricade

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
16, 193. 03000
17. 000
EACH
515. 23000
2. 000
EACH
757. 08000
9. 000
EACH
1, 083. 04000
5. 000
EACH
1, 083. 04000
2.000
EACH
788. 62000
811. 000
5%
57. 83000
242.600
sy
7. 89000
2, 000. 000
LF
25. 23000
6. 000
EACH
325. 97000
2. 000
EACH

315. 45000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

17. 000
0. 000
17. 000

2.000
0. 000
2.000

7.000
0. 000
7.000

3. 000
2.000
5. 000

2.000
0. 000
2.000

811. 000
0. 000
811. 000

242.600
0. 000
242.600

1, 049. 000
155. 500
1, 204. 500

4. 000
0. 000
4.000

2.000
0. 000
2.000

Page 2
ESTI MATE RUN 05/ 04/ 2018

13:52: 38
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
16, 193. 03
0. 00
8, 758. 91
0. 00
1,514. 16
0. 00
7,581. 28
2,166.08
5, 415. 20
0. 00
1,577. 24
0. 00
46, 900. 13
0. 00
1,914.11
3,923.27
30, 389. 54
0. 00
1, 303. 88
0. 00
630. 90



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0060 202-00155 *Renmpval of Wall 1, 026. 000 452. 000
LF 574.000 15, 090. 46
26. 29000 1, 026. 000 26,973. 54
0065 202-00190 *Renpval of Concrete Median Cover Material 114. 000 99. 700
SY 14. 300 330. 76
23.13000 114. 000 2,636. 82
0070 202-00200 *Renpval of Sidewal k 939. 000 396. 500
SY 492. 700 2,980. 84
6. 05000 889. 200 5, 379. 66
0075 202-00203 *Rermoval of Curb and Gutter 850. 000 366. 200
LF 25. 000 157.75
6. 31000 391. 200 2,468. 47
0080 202- 00206 *Renmpval of Concrete Curb Ranp 10. 000 0. 000
SY 7.100 1,119.81
157. 72000 7.100 1,119.81
0085 202-00210 *Renopval of Concrete Pavenent 12, 924. 600 12,290. 200
SY 634. 400 5,335.30
8.41000 12,924. 600 108, 695. 89
0086 900-00022  Added Item (Square Yard)/ CMO#5 Rem Conc Pvnt per inch 8, 572. 800 8,572. 800
SY 0. 000 0. 00
0. 73000 8,572. 800 6, 258. 14
0090 202-00212 *Renpval of Concrete Pavenent (Special) 43,577. 400 43,577. 400
SY 0. 000 0. 00
3. 42000 43,577. 400 149,034.71
0095 202-00220 *Renmpval of Asphalt Mat 85, 039. 600 83, 947. 200
SY 1, 092. 400 2,359.58
2.16000 85, 039. 600 183, 685. 54
0100 202-00240 *Rermoval of Asphalt Mat (Pl aning) 10, 137. 500 10, 137. 500
SY 0. 000 0. 00
2. 75000 10, 137. 500 27,878.13
0105 202-00250 *Renoval of Pavenent Marking 12, 200. 000 10, 314. 000
SF 0. 000 0.00

0. 84000 10, 314. 000 8, 663. 76



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0110 202-00254  *Renoval of Pavenent Marking (12 Inch) 6, 152. 200 6, 152. 200
SF 0. 000 0.00
2.11000 6, 152. 200 12,981. 14
0115 202-00420 Renoval of Pedestrian Rail 565. 000 565. 000
LF 0. 000 0. 00
4. 03000 565. 000 2,276.95
0120 202-00700 *Renpoval of Light Standard 6. 000 6. 000
EACH 0. 000 0.00
337.93000 6. 000 2,027.58
0125 202-00705 *Renpval of Light Standard Foundation 11.000 6. 000
EACH 0. 000 0. 00
564. 97000 6. 000 3, 389. 82
0130 202-00810 *Rerpval of Ground Sign 40. 000 33. 000
EACH 0. 000 0.00
68. 35000 33. 000 2,255.55
0135 202-00821 *Rermoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
94. 64000 0. 000 0. 00
0140 202-00827 *Renpval of Pull Box 7.000 7.000
EACH 0. 000 0. 00
168. 96000 7.000 1,182.72
0145 202-01000 *Rermoval of Fence 1, 831. 000 1,831.000
LF 0. 000 0. 00
1.31000 1, 831. 000 2,398.61
0150 202-01130 *Renoval of Guardrail Type 3 3, 060. 000 2, 784. 000
LF 0. 000 0.00
2.42000 2,784.000 6, 737. 28
0155 202-01170 Renoval of Guardrail Type 7 171. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0160 202-01200 *Renoval of Tensioned Cable Barrier 12, 665. 000 12, 665. 000
LF 0. 000 0. 00

3. 79000 12, 665. 000 48, 000. 35



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0165 202-01300 *Renoval of End Anchorage 20. 000 20. 000
EACH 0. 000 0.00
201. 31000 20. 000 4,026. 20
0170 203-00010 *Uncl assified Excavation (Conplete In Place) 338, 137. 000 336, 497. 100
cY 639. 900 4,306. 53
6. 73000 337,137. 000 2,268,932.01
0175 203-00100 *Mick Excavation 100. 000 60. 000
cY 0. 000 0.00
52.57000 60. 000 3,154. 20
0180 203-01100 *Proof Rolling 50. 000 48. 690
HOUR 1. 000 157.72
157. 72000 49. 690 7,837.11
0185 203-01500 *Bl adi ng 50. 000 35. 000
HOUR 7.500 1,419.53
189. 27000 42.500 8, 043. 98
0190 203-01510 *Backhoe 10. 000 6. 000
HOUR 0. 000 0. 00
205. 04000 6. 000 1, 230. 24
0195 203-01550 *Dozi ng 10. 000 8. 500
HOUR 0. 000 0. 00
210. 30000 8. 500 1, 787.55
0200 203-01594 *Conbi nati on Loader 100. 000 100. 000
HOUR 0. 000 0. 00
189. 27000 100. 000 18, 927. 00
0205 203-01597 *Pot hol i ng 50. 000 45. 000
HOUR 0. 000 0. 00
700. 44000 45. 000 31,519. 80
0210 203-01622 Sweeping (Wth Pickup Broom 60. 000 52.500
HOUR 0. 000 0. 00
368. 02000 52.500 19, 321. 05
0215 206- 00000 *Structure Excavation 157. 000 30. 000
cY 0. 000 0.00

16. 02000 30. 000 480. 60



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0220 208-00002 *Erosion Log Type 1 (12 Inch) 19, 332. 000 8, 567. 000
LF 0. 000 0.00
3. 05000 8, 567. 000 26, 129. 35
0225 208-00020 *Silt Fence 4, 500. 000 3, 748. 500
LF 0. 000 0. 00
1. 00000 3, 748. 500 3,748.50
0230 208-00035 *Aggr egat e Bag 2, 000. 000 1, 377. 000
LF 0. 000 0.00
4.73000 1, 377. 000 6,513. 21
0235 208-00045 Concrete Washout Structure 7.000 7.000
EACH 0. 000 0. 00
1, 990. 22000 7.000 13,931.54
0240 208-00051 *StormDrain Inlet Protection (Type I) 161. 000 161. 000
LF 0. 000 0.00
5. 26000 161. 000 846. 86
0245 208- 00052 *StormDrain Inlet Protection (Type I1) 26. 000 0. 000
LF 0. 000 0. 00
5.26000 0. 000 0. 00
0250 208-00070 Vehi cl e Tracki ng Pad 7.000 7.000
EACH 0. 000 0. 00
3, 995. 68000 7.000 27,969. 76
0255 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 70. 300
HOUR 0. 000 0. 00
39. 90000 70. 300 2,804.97
0260 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 8. 000
HOUR 0. 000 0. 00
39. 43000 8. 000 315. 44
0265 208-00207 Erosi on Control Managenent 160. 000 118. 000
DAY 7.000 1,716. 19
245.17000 125. 000 30, 646. 25
0270 208-00300 *Tenporary Berns 645. 000 645. 000
LF 0. 000 0. 00

5. 00000 645. 000 3,225.00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0275 210-00473 *Reset TV Cameras 2.000 2.000
EACH 0. 000 0.00
1, 568. 19000 2.000 3, 136. 38
0280 210-00750 *Reset Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
2, 059. 24000 3. 000 6,177.72
0285 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0.00
173. 50000 5. 000 867. 50
0290 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
3,912. 56000 2.000 7,825.12
0295 210-02018 *Rel ay Pipe (18 Inch) 26. 000 0. 000
LF 0. 000 0.00
54. 68000 0. 000 0. 00
0300 210-04010 *Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
651. 93000 0. 000 0.00
0305 210- 04050 *Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0.00
441. 63000 0. 000 0. 00
0310 212-00006 *Seedi ng (Native) 42.100 6. 560
ACRE 0. 000 0.00
394. 31000 6. 560 2,586. 67
0315 212-00028 *Seedi ng (Wetlands) 1.400 0. 000
ACRE 0. 000 0. 00
1, 577. 24000 0. 000 0. 00
0320 212-00032 *Soi | Conditioning 34.800 10. 000
ACRE 0. 000 0.00
788. 62000 10. 000 7,886. 20
0325 213-00002 *Mul ching (Weed Free Hay) 43. 500 6. 040
ACRE 0. 000 0. 00

352. 25000 6. 040 2,127.59



CONTI D

CAT NO0200

0330 213-00012

0335 213-00061

0340 213-00067

0345 213-00070

0350 213-00460

0355 214-00225

0360 214-00350

0365 214-00508

0370 214-00650

0375 216-00201

0380 217-00000

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Rock Miul ch (Weed Free)

*Landscape Weed Barrier Fabric

*Metal Landscape Border (3/16x4 Inch)

*Deci duous Tree (2.5 Inch Caliper)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

*Evergreen Shrub (5 Gallon Container)

*Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

*Her bi ci de Treat nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 200
ACRE
2, 733. 89000
8, 688. 000
LB
1. 89000
15, 872. 000
SF
1. 02000
1, 764. 000
sy
1. 53000
121. 000
LF
6. 36000
11. 000
EACH
571. 92000
293. 000
EACH
28. 39000
8. 000
EACH
563. 60000
89. 000
EACH
31. 54000
33, 067. 000
%
2.00000
8, 410. 000
sy

0. 84000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3, 900. 000
0. 000
3, 900. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,474.100
0. 000
2,474.100

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 05/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:52: 38

AMOUNT

7,371,

4,948

.00

00

.00

.00

.00

.00

.00

.00

.00

20

.00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0385 240-00010 Renoval of Nests 3. 000 3. 000
HOUR 0. 000 0. 00
98. 84000 3. 000 296. 52
0390 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
29. 44000 0. 000 0. 00
0395 250-00010  Environmental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
2,230. 59000 0. 500 1, 115. 30
0400 304- 06007 *Aggregat e Base Course (Cl ass 6) 22,260. 000 18, 705. 000
cY 367. 400 15, 452. 84
42.06000 19, 072. 400 802, 185. 14
0400 MATERI AL ALLOWANCE Aggr egate Base Course (C ass 6) 0. 000
cY 0. 000 0. 00
15. 26000 0. 000 0. 00
0405 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 295. 000 67.580
TON 84.530 18, 749. 60
221.81000 152. 110 33,739.52
0410 403-09210 *Stone Matrix Asphalt 0. 000 0. 000
TON 0. 000 0. 00
135. 20000 0. 000 0. 00
0415 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 8, 628. 660 8, 555. 220
TON 73. 440 6, 749. 14
91. 90000 8, 628. 660 792,973. 85
0416 900- 00006 Added Item (Dol lar)/ HVA QPM Di si ncentive 0. 000 0. 000
DOL - 33, 247. 850 -33,247.85
1. 00000 - 33, 247. 850 - 33, 247.85
0420 412-00800 *Concrete Pavenent (8 Inch) 9, 317. 000 9, 316. 500
SY 0. 000 0. 00
43. 00000 9, 316. 500 400, 609. 50
0425 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 83. 000 51.700
SY 30. 600 3, 335. 40

109. 00000 82.300 8,970.70



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0430 412-00900 *Concrete Pavenent (9 Inch) 2, 800. 000 91. 700
Sy 0. 000 0.00
46. 00000 91. 700 4,218. 20
0435 412-01250 *Concrete Pavenment (12-1/2 Inch) 93, 397. 000 92, 659. 400
Sy 737.600 44, 256. 00
60. 00000 93, 397. 000 5, 603, 820. 00
0435 MATERI AL ALLOWANCE Pavi ng Baskets 0. 000
EACH 0. 000 0.00
63. 60000 0. 000 0. 00
0435 MATERI AL ALLOMNCE Dowel Baskets 0. 000
SY 0. 000 0. 00
3. 14916 0. 000 0. 00
0440 412-02000 *Concrete Safety Edge 22, 150. 000 20, 279. 500
LF 1, 870. 200 12, 156. 30
6. 50000 22,149.700 143, 973. 05
0445 420-00102  *Geotextile (Erosion Control) (Cl ass 1) 356. 000 350. 000
SY 0. 000 0. 00
7.36000 350. 000 2,576.00
0450 506-00212 *Ri prap (12 Inch) 179. 000 175. 200
cY 0. 000 0.00
121. 97000 175. 200 21, 369. 14
0455 507-00000 *Concrete Slope and Ditch Paving 20. 650 20. 650
cY 0. 000 0. 00
508. 52000 20. 650 10, 500. 94
0460 507-00725 *Slope and Ditch Paving (Special) 6, 435. 000 0. 000
LF 0. 000 0.00
13. 75000 0. 000 0. 00
0462 514-00000 Pipe Railing MCR #3 - Pipe Railing 28. 000 0. 000
LF 0. 000 0. 00
335. 50000 0. 000 0. 00
0465 601-01000 *Concrete Cass B 4.000 4.000
cY 0. 000 0. 00

972. 63000 4. 000 3,890.52



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 188. 000 188. 000
LB 0. 000 0.00
0. 87000 188. 000 163. 56
0475 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 112. 000 0. 000
LF 81. 000 5, 110. 29
63. 09000 81. 000 5,110. 29
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 070. 000 775. 000
LF 77.000 5,667. 97
73.61000 852. 000 62,715.72
0485 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 372. 000 372. 000
(Conplete In LF 0. 000 0.00
100. 95000 372.000 37,553. 40
0490 603-02271  *34 x 22 Inch Reinforced Concrete Pipe Elliptical 208. 000 208. 000
Conpl ete
(Corp LF 0. 000 0.00
117. 77000 208. 000 24,496. 16
0495 603-02272  *34 x 22 Inch Reinforced Concrete End Section 1. 000 1. 000
Elliptical
EACH 0. 000 0. 00
1, 813. 83000 1. 000 1,813.83
0500 603-05018 *18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 2.000 1,955.78
977. 89000 2.000 1,955.78
0505 603-05024  *24 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 209. 22000 4.000 4, 836. 88
0510 603-05124  *30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 419. 52000 1. 000 1, 419.52
0515 604- 00305 *Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 259. 63000 3. 000 9, 778. 89
0520 604-00505 *Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00

4,731. 73000 2.000 9, 463. 46



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0525 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 0. 000 0.00
4,416. 28000 0. 000 0. 00
0530 604-19410 *I'nlet Type R Special (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 246. 68000 2.000 30, 493. 36
0535 604-20000 *Cutlet Structure 2.000 1. 000
EACH 0. 000 0.00
12,617. 94000 1. 000 12,617.94
0540 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 1.000
EACH 0. 000 0. 00
3, 995. 68000 1. 000 3, 995. 68
0545 604-31005 *Manhol e Box Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
8,727.41000 1. 000 8,727.41
0550 604-39000 *Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
19, 032. 06000 1. 000 19, 032. 06
0555 605-00004 *4 Inch Non-Perforated Pipe Underdrain 167. 000 0. 000
LF 0. 000 0.00
23.13000 0. 000 0. 00
0560 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 859. 000 3, 399. 000
LF 460. 000 11, 099. 80
24.13000 3, 859. 000 93, 117. 67
0560 MATERI AL ALLOWANCE W Beam Rai |, Galv 22.500
LF -22.500 -290.03
12. 89000 0. 000 0. 00
0565 606-01340 *End Anchorage Type 3D 6. 000 5. 000
EACH 1. 000 780. 68
780. 68000 6. 000 4,684. 08
0565 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0.00

401. 27000 0. 000 0. 00



CONTI D

CAT NO0200

0570 606-01370

0570

0575

606- 01380

0575

0580

606- 01460

0580

0585

606- 02005

0585

0590

606- 20014

0595

606-21010

0600 607-00005

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Transi tion Type 3G

MATERI AL ALLOMNCE Transtion, Quardrai
*Transition Type 3H

MATERI AL ALLOMNCE Transtion, Quardrai
*Medi an Ter mi nal

MATERI AL ALLOMANCE Cuardrail End Treat
*End Anchorage (Fl ared)

MATERI AL ALLOMANCE Cuardrail End Treat

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

*End Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

4.000

1, 863. 51000

786. 98000

4.000

839. 04000

403. 80000

2.000

4, 345. 83000

1, 970. 93000

8. 000

2, 260. 45000

1,211. 97000

8, 000. 000
LF
19. 40000

8. 000
EACH
4, 832. 93000

1. 000

247.31000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
1. 000
4.000

1. 000
-1.000
0. 000

3. 000
1. 000
4.000

1. 000
-1.000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

Page 13

ESTI MATE RUN 05/ 04/ 2018

1, 863.

- 786.

839.

-403.

51

98

80

.00

.00

.00

.00

.00

.00

.00

13:52: 38

AMOUNT

7,454

3, 356

8, 691.

13, 562

19, 331.

247.

04

.00

16

.00

66

.00

70

.00

.00

72

31



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0605 607-00010 *Corner and Line Brace Post 4.000 4.000
EACH 0. 000 0. 00
276. 18000 4.000 1,104.72
0610 607-01000 *Fence Barbed Wre with Metal Posts 2,200. 000 2,106. 000
LF 0. 000 0. 00
1. 89000 2, 106. 000 3,980. 34
0615 607-11525 *Fence (Plastic) 970. 000 718. 000
LF 252. 000 1,975. 68
7.84000 970. 000 7,604. 80
0620 608- 00006 *Concrete Sidewal k (6 Inch) 598. 000 0. 000
SY 447. 300 20, 222. 43
45.21000 447. 300 20, 222. 43
0625 608-00012 *Curb Ranp (Special) 64. 000 0. 000
SY 8. 000 1,261.76
157. 72000 8. 000 1, 261. 76
0630 609-21010 *Curb and Gutter Type 2 (Section |-B) 844. 000 32.500
LF 26. 000 628. 68
24.18000 58. 500 1,414.53
0635 609-21020 *Curb and CGutter Type 2 (Section Il-B) 1, 235. 000 314.000
LF 0. 000 0. 00
24.18000 314. 000 7,592.52
0640 609-24100 *CGutter Type 2 (Variable) 1, 307. 000 831. 400
LF 0. 000 0. 00
31. 54000 831. 400 26, 222. 36
0645 609-60011 Curb Type 6 (Section M 1, 273. 000 687. 600
LF 0. 000 0. 00
26. 29000 687. 600 18, 077. 00
0650 610-00035  Median Cover Material (Concrete)(Special) 2, 331. 000 0. 000
SF 0. 000 0. 00
6. 89000 0. 000 0. 00
0655 612-00001 *Del i neator (Type I) 99. 000 67. 000
EACH 0. 000 0. 00

22.08000 67.000 1, 479. 36



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0660 612-00002  *Delineator (Type II) 102. 000 76.000
EACH 0. 000 0.00
23.13000 76. 000 1, 757. 88
0665 612-00003 *Delineator (Type I11) 16. 000 7.000
EACH 0. 000 0. 00
24.18000 7.000 169. 26
0670 612-00037 *Del i neator (Flexible) (Flat Munted) 33. 000 26. 000
EACH 3.000 141. 96
47.32000 29. 000 1,372.28
0675 612-00103  *Delineator (Drivable Concrete Installation) (Type 4. 000 0. 000
I
) EACH 0. 000 0. 00
157. 72000 0. 000 0.00
0680 612-00260  *Location Marker (Fiber Optic)(Done) 5. 000 2.000
EACH 0. 000 0.00
71.81000 2.000 143. 62
0685 612-00270 *Location Marker (Utility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0. 00
63. 36000 0. 000 0.00
0690 613-00200 *2 Inch Electrical Conduit 825. 000 640. 000
LF 0. 000 0.00
7.92000 640. 000 5, 068. 80
0695 613-00206 *2 Inch Electrical Conduit (Bored) 700. 000 340. 000
LF 0. 000 0. 00
19. 53000 340. 000 6, 640. 20
0700 613-01100 *1 Inch Electrical Conduit (Plastic) 406. 000 0. 000
LF 0. 000 0.00
15. 84000 0. 000 0. 00
0705 613-01200 *2 Inch Electrical Conduit (Plastic) 9, 606. 000 9, 606. 000
LF 0. 000 0. 00
7.92000 9, 606. 000 76,079. 52
0710 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 400. 000 725. 000
LF 0. 000 0.00

9. 51000 725. 000 6,894.75



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0715 613-04100 *El ectrical System Mdifications 1. 000 1.000
LS 0. 000 0. 00
1, 584. 03000 1. 000 1,584.03
0720 613-07001 *Type One Pull Box 64. 000 61. 050
EACH 0. 000 0. 00
718. 09000 61. 050 43, 839. 39
0725 613-07002 *Type Two Pul | Box 7.000 3. 000
EACH 0. 000 0. 00
1, 277. 79000 3. 000 3, 833. 37
0730 613-07011 *Pull Box (11"x18"x12") 2.000 2.000
EACH 0. 000 0. 00
718. 09000 2.000 1,436.18
0735 613-07023 *Pul | Box (24"x36"x24") 5. 000 1.500
EACH 0. 000 0. 00
1, 277. 79000 1.500 1, 916. 69
0740 613-10000 *Wring 1. 000 0. 485
LS 0. 000 0. 00
29, 040. 57000 0. 485 14, 084. 68
0741 613-10015 Breakaway Wring System 33. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0. 00
0745 613-13003  *Luminaire (Special)(LED) (50 Watt) 8. 000 8. 000
EACH 0. 000 0. 00
2, 803. 74000 8. 000 22,429.92
0750 613-13006 *Lum nare (LED) (8500 Lunens) 33. 000 17. 000
EACH 0. 000 0. 00
549. 13000 17. 000 9,335.21
0755 613-32300 *Li ght Standard Steel (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,075. 08000 0. 000 0. 00
0760 613-32350 *Li ght Standard Steel (35 Foot) 33. 000 33. 000
EACH 0. 000 0. 00

2,075. 08000 33. 000 68, 477. 64



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0765 613-40010 *Li ght Standard Foundati on 37.000 37.000
EACH 0. 000 0. 00
1, 478. 43000 37.000 54,701.91
0767 613-50010 Phot oel Cel | 1. 000 1. 000
EACH 0. 000 0. 00
115. 00000 1. 000 115. 00
0770 613-50105  *Lighting Control Center (Pedestal Only) 1.000 1. 000
EACH 0. 000 0. 00
7,904. 32000 1. 000 7,904. 32
0775 613-50410  *Light Standard (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
3, 183. 90000 8. 000 25,471. 20
0780 614-00011  *Sign Panel (Class I) 43.000 12. 000
SF 6. 250 124. 88
19. 98000 18. 250 364. 64
0785 614-00012 *Sign Panel (Class Il) 332. 750 118. 700
SF 137. 000 3,312. 66
24.18000 255. 700 6,182.83
0790 614-00013  *Sign Panel (Class II1) 611. 500 326. 900
SF 0. 000 0. 00
27. 34000 326. 900 8, 937. 45
0795 614-00040 *Sign Post (Special) 96. 000 0. 000
LF 0. 000 0. 00
21. 03000 0. 000 0.00
0800 614-00818  *Steel Sign Post (W 8x18) 462. 000 263. 200
LF 0. 000 0. 00
78. 86000 263. 200 20, 755. 95
0803 614-01026 Steel Sign Post (W10x26) MCR #1 - Additional Cass 3 50. 700 50. 700
Sign
g LF 0. 000 0. 00
104. 65000 50. 700 5,305.76
0805 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 76. 000 25. 800
LF 9. 500 199. 79

21. 03000 35. 300 742. 36



CONTI D

200 ROADWAY

CAT NO0200

0810 614-01572

0815

614- 03003

0818

614- 03006

0819

614-80312

0820

614- 80385

0825

614-86737

0830

614-87010

0835

615- 00050

0840

619- 50060

0845

619-50320

0850 621-00450

C20575
20575-BID
| MD253- 242

| TEM
DESCRI PTI ON

* St eel
Sl i pbase

*Concrete Footing (Type 3)

Conc Footing (Ty 6) MCR #1 - Additional

Barricade (Ty 3 F-B)

Runbl e Strip

*Surface Sensor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

Sign Support (2-1/2 Inch Round NP-40)(Post &

Class 3 Sign

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Enmbankment Prot ect or

Type 5

*3/4 Inch Plastic Pipe

*4 Inch Plastic Pipe

*Det our Pavement

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
265. 500
LF
37. 85000
30. 000
EACH
1, 892. 69000
2.000
EACH
3, 277. 50000
2.000
EACH
1, 417. 38000
0. 000
LF
0. 21000
1. 000
EACH
35, 376. 70000
3, 000. 000
LF
7. 24000
4. 000
EACH
6, 426. 03000
1, 088. 000
LF
1. 73000
31.000
LF
16. 30000
34, 500. 000
sy

53. 67000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

60. 000
153. 900
213.900

17. 000
6. 000
23.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2,872.000
0. 000
2,872.000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

29, 939. 320
3,481.120
33, 420. 440

Page 18

ESTI MATE RUN 05/ 04/ 2018

5, 825

11, 356

186, 831.

14

.00

.00

.00

.00

.00

.00

.00

.00

71

13:52: 38

AMOUNT

8, 096

43, 531.

6, 555

35, 376

20, 793

25,704

1,793,675

12

87

00

.00

.00

70

28

12

.00

.00

01



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0851 900-00022  Added Item (Square Yard)/ CMO#¥ 3 Detour Pavement 2 5, 546. 000 5, 546. 000
inch
Sy 0. 000 0. 00
9. 41000 5, 546. 000 52,187. 86
0852 900-00022  Added Item (Square Yard)/ CMO# 3 Detour Pavenent 6 2,559. 000 2, 559. 000
inch
SY 0. 000 0. 00
28.22000 2, 559. 000 72,214.98
0853 900-00022  Added Item (Square Yard)/ CMO#¥ 3 Detour Pavement 13.5 1, 080. 000 1, 080. 000
inch
Sy 0. 000 0. 00
63. 50000 1, 080. 000 68, 580. 00
0855 623-00164 *Drip Emtter 878. 000 0. 000
EACH 0. 000 0. 00
1.16000 0. 000 0. 00
0860 624-20300 *Detour Drainage Pipe (Cass 0) 1, 744. 000 1,744.000
LF 0. 000 0. 00
42. 06000 1, 744. 000 73,352. 64
0865 625-00000 Construction Surveying 1.000 0.757
LS 0. 064 11, 621. 97
181, 593. 24000 0.821 149, 088. 05
0866 900-00010 Added Item (Hour)/ Construction Surveying 230. 000 224.100
HOUR 1.000 150. 00
150. 00000 225.100 33, 765. 00
0870 626- 00000 *Mobi | i zati on 1. 000 0. 936
LS 0. 000 0. 00
2,080, 000. 00000 0. 936 1, 946, 880. 00
0875 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
32, 320. 86000 1. 000 32, 320. 86
0880 627-00008 *Modi fi ed Epoxy Pavenent Marking 206. 000 0. 000
GAL 0. 000 0. 00
99. 89000 0. 000 0. 00
0885 627-00011  *Pavenent Marking Paint (Waterborne) 775. 000 750. 300
GAL 9. 900 442. 43

44.69000 760. 200 33,973. 34



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0890 627-00070  *Preformed Thernopl astic Pavement MarKking 950. 000 0. 000
SF 0. 000 0. 00
13. 67000 0. 000 0. 00
0895 627-30405  *Prefornmed Thernopl astic Pavement MarKking 224.000 38. 000
(Wor d- Synbol )
SF 0. 000 0. 00
17. 87000 38. 000 679. 06
0900 630- 00000 *Fl aggi ng 3, 000. 000 2,128.500
HOUR 150. 000 3,627.00
24.18000 2,278.500 55, 094. 13
0905 630- 00007 *Traffic Control Inspection 390. 000 358. 000
DAY 10. 000 1,577. 20
157. 72000 368. 000 58, 040. 96
0910 630-00012 *Traffic Control Management 220. 000 174.000
DAY 20. 000 14,195. 20
709. 76000 194. 000 137, 693. 44
0915 630-00015 *Unifornmed Traffic Control Coordination 25. 000 11. 000
HOUR 0. 000 0. 00
21. 03000 11. 000 231.33
0920 630-00040 *Traffic Incident Managenent Plan Devel oprment 1. 000 0.900
LS 0. 000 0. 00
4, 205. 98000 0. 900 3,785. 38
0925 630-00041  *Traffic Incident Managenent Plan |nplenentation 21.000 16. 200
MON 0. 900 473.18
525. 75000 17. 100 8, 990. 33
0930 630-80001 *Fl ashi ng Beacon (Portabl e) 9. 000 8. 100
EACH 0. 000 0. 00
788. 62000 8. 100 6, 387. 82
0935 630-80336 *Barricade (Type 3 MB) (Tenporary) 21. 000 18.900
EACH 0. 000 0. 00
315. 45000 18. 900 5,962. 01
0940 630-80341 *Construction Traffic Sign (Panel Size A) 126. 000 113. 400
EACH 0. 000 0. 00

84.12000 113. 400 9,539.21



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0945 630-80342 *Construction Traffic Sign (Panel Size B) 100. 000 90. 000
EACH 0. 000 0.00
115. 67000 90. 000 10, 410. 30
0950 630-80343  *Construction Traffic Sign (Panel Size C 50. 000 37. 800
EACH 0. 000 0. 00
115. 67000 37.800 4,372.33
0955 630-80344  *Construction Traffic Sign (Special) 356. 000 320. 400
SF 0. 000 0.00
13. 67000 320. 400 4,379. 87
0960 630-80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
893. 77000 5. 400 4,826. 36
0965 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0.00
2, 733.89000 3. 600 9, 842.00
0970 630-80360  *Drum Channel i zi ng Devi ce 376. 000 338. 400
EACH 0. 000 0. 00
52. 57000 338. 400 17,789. 69
0975 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00
52.57000 0. 000 0. 00
0980 630- 80367 Portable Traffic Speed Mnitor 4. 000 3. 600
EACH 0. 000 0. 00
1,577. 24000 3. 600 5,678. 06
0985 630-80370 Concrete Barrier (Temporary) 28, 039. 000 25, 235. 100
LF 0. 000 0.00
20. 93000 25, 235. 100 528, 170. 64
0990 630-80380 *Traffic Cone 280. 000 252.000
EACH 0. 000 0. 00
10. 51000 252.000 2,648.52
0992 630-80391 Channel Dev (Fixed) 29. 000 26. 100
EACH 0. 000 0.00

51. 04000 26.100 1,332.14



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0995 630-85010 I mpact Attenuator (Tenporary) 12. 000 9. 000
EACH 0. 000 0. 00
4, 403. 05000 9. 000 39, 627. 45
1000 630-85041 *Mbbi | e Attenuator 120. 000 100. 000
DAY 12. 000 5, 047. 20
420. 60000 112. 000 47,107. 20
1005 632-00000 Night Wrk Lighting 1. 000 0. 900
LS 0. 000 0. 00
45, 295. 93000 0. 900 40, 766. 34
1010 700-70002 F/ A ANTI CI PATED CMO 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1015 700-70010 F/ A Mnor Contract Revisions 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70011  F/A Partnering 2, 000. 000 1, 680. 460
F A 0. 000 0. 00
1.00000 1, 680. 460 1, 680. 46
1025 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70013 F/ A Concrete Pavement |ncentive 114, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1035 700-70016  F/ A Fuel Cost Adjustnent 25, 000. 000 21,911. 810
F A 407. 000 407. 00
1. 00000 22,318. 810 22,318.81
1040 700-70018 F/ A Roadway Snoot hness Incentive 120, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1045 700-70019  F/ A Asphalt Cement Cost Adjustnent 2,000. 000 0. 000
F A 1, 819. 480 1,819. 48

1. 00000 1, 819. 480 1, 819. 48



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

1050 700-70021 F/ A On- The-Job Trai nee 5, 120. 000 3, 524. 440
HOUR 0. 000 0. 00
1. 00000 3,524. 440 3,524. 44
1055 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1060 700- 70155 F/ A Pavenent Surface Course Mintenance 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1065 700-70230 F/ A Conmuni cation Lines Long Distance 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1070 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1075 700- 70594 F/ A DRB Standing Committee 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1076 900-00006  Added Item (Dollar)/ Overweightr Price Reduction 0. 000 -800. 000
DOL 0. 000 0. 00
1. 00000 -800. 000 -800. 00
1077 700-70110 F/A Install MCR #2 - Bench for Paver 2, 680. 260 2,680. 260
F A 0. 000 0.00
1. 00000 2, 680. 260 2,680. 26
1078 900- 00006 Added Item (Dol lar)/ MCR #4 - Additional MT Scan 2,412.500 2,412.500
DOL 0. 000 0. 00
1. 00000 2,412.500 2,412.50
1079 900- 00014 Added Item (Lunp Sum)/ CMO #8 Additional Overhead 1. 000 1. 000
LS 0. 000 0.00

20, 104. 19000 1. 000 20, 104. 19
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PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

1267 900-00014 Added Item (Lunp Sum)/ 1.000 1. 000
LS 0. 000 0. 00
1, 587. 00000 1.000 1,587.00

CAT 0200 CURRENT AMI $19, 686, 732.04 $ 405, 592. 98 $17, 371, 430. 86
CAT NO0300 300 STRUCTURES (C-17-Q.)

1085 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
37,101. 61000 1. 000 37,101. 61
1090 206- 00000 Structure Excavation 1, 235. 000 1, 235. 000
cY 0. 000 0. 00
16. 02000 1, 235. 000 19, 784.70
1095 206-00100 Structure Backfill (Cass 1) 1, 335. 000 1, 335. 000
cY 0. 000 0. 00
36. 02000 1, 335. 000 48, 086. 70
1100 206- 00360 Mechani cal Rei nforcement of Soil 1, 157. 000 1,157. 000
cY 0. 000 0. 00
11. 62000 1, 157. 000 13, 444. 34
1105 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
21, 513. 59000 1. 000 21,513.59
1110 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
18, 211. 90000 1. 000 18, 211. 90
1115 503-00024 *Drilled Caisson (24 Inch) 439. 000 439. 000
LF 0. 000 0. 00
120. 63000 439. 000 52, 956. 57
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0. 00
170. 05000 128. 000 21, 766. 40
1125 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 1, 287.000
SY 0. 000 0. 00

52. 07000 1, 287.000 67,014. 09



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C-17-Q.)

1130 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 1, 049. 000 1, 049. 000
CF 0. 000 0. 00
121. 63000 1, 049. 000 127, 589. 87
1135 601- 03040 *Concrete Cass D (Bridge) 632. 000 632. 000
cY 0. 000 0. 00
478. 48000 632. 000 302, 399. 36
1140 601-40400  Structural Concrete Stain 916. 000 916. 000
5% 0. 000 0. 00
9. 16000 916. 000 8, 390. 56
1145 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0. 87000 116, 615. 000 101, 455. 05
1150 603-50015 *15 Inch Plastic Pipe 66. 000 66. 000
LF 0. 000 0. 00
184. 01000 66. 000 12, 144. 66
1155 606-11000 *Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0. 00
121. 29000 378. 000 45, 847. 62
1160 613-00100 1 Inch Electrical Conduit 200. 000 200. 000
LF 0. 000 0. 00
15. 84000 200. 000 3,168. 00
1165 613-00200 2 Inch Electrical Conduit 440. 000 440. 000
LF 0. 000 0. 00
7.92000 440. 000 3,484. 80
1170 618-00184  *Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00
262. 75000 986. 000 259, 071. 50
1170 MATERI AL ALLOMNCE Prestress Concrete | (BT84) 0. 000
LF 0. 000 0. 00
147. 02000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,163,431.32$ 0.00$ 1, 163,431. 32



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C-17-GVM

1175 202- 00400 Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
37,101. 61000 1. 000 37,101. 61
1180 202- 00453 Renoval of Portions of Present Structure (Cass 2) 0. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 206-00000  Structure Excavation 216. 000 216. 000
cY 0. 000 0.00
16. 02000 216. 000 3, 460. 32
1190 206-00100 *Structure Backfill (Cass 1) 1, 353. 000 1, 353. 000
cY 0. 000 0. 00
36. 02000 1, 353. 000 48, 735. 06
1195 206- 00360 Mechani cal Rei nforcement of Soil 1, 159. 000 1,159. 000
cY 0. 000 0.00
11. 62000 1, 159. 000 13, 467. 58
1200 503-00024 *Drilled Caisson (24 Inch) 438. 000 438. 000
LF 0. 000 0. 00
120. 63000 438. 000 52, 835. 94
1205 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0.00
170. 05000 128. 000 21, 766. 40
1210 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 0. 000
SY 643. 500 33,507. 05
52. 07000 643. 500 33,507. 05
1215 519-03055  Furnish Thin Bonded Overlay (Pol yester Concrete) 833. 000 0. 000
CF 579. 980 70, 542. 97
121. 63000 579. 980 70, 542. 97
1220 601- 03040 *Concrete Cass D (Bridge) 632. 000 632. 000
cY 0. 000 0. 00
478. 48000 632. 000 302, 399. 36
1225 601-06150  Concrete (Patching) 291. 250 291. 250
SF 0. 000 0. 00

48.18000 291. 250 14, 032. 43



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 20575-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0020 13:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C-17-GVM

1230 601-40400 *Structural Concrete Stain 916. 000 916. 000
Sy 0. 000 0.00
9. 16000 916. 000 8, 390. 56
1235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0. 87000 116, 615. 000 101, 455. 05
1240 603-50015 15 Inch Plastic Pipe 78. 000 46. 800
LF 31. 200 5,741.11
184. 01000 78.000 14, 352.78
1245 606-11000 Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0. 00
121. 29000 378. 000 45, 847. 62
1250 613-00100 *1 Inch Electrical Conduit 220. 000 220. 000
LF 0. 000 0.00
15. 84000 220. 000 3,484. 80
1255 613-00200 2 Inch Electrical Conduit 500. 000 500. 000
LF 0. 000 0. 00
7.92000 500. 000 3, 960. 00
1260 618-00184  Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0.00
262. 75000 986. 000 259, 071. 50
1265 621-00500 *Tenporary Bridge 1. 000 1. 000
LS 0. 000 0. 00
318, 124. 56000 1. 000 318, 124.56

CAT 0301 CURRENT AMI $ 1,416,817.45$% 109, 791. 13 $ 1, 352, 535. 59
CAT NO0302 302 WALLS

1270 206-00000 *Structure Excavation 1, 657. 000 1, 657. 000
CcY 0. 000 0.00
16. 02000 1, 657. 000 26, 545. 14
1275 206- 00100 *Structure Backfill (Cass 1) 2,440. 000 2,440. 000
cY 0. 000 0.00

36. 02000 2, 440. 000 87, 888. 80



CONTI D

CAT NO0302

1280 206-00360

1285

504- 04420

1285

1290

504- 06400

1295

507-00000

1300

601- 03050

1305

601- 40302

1310 602-00020

CAT NO0400

1315 620-00002

1320 620-00012

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
302 WALLS

*Mechani cal Rei nforcenent of Soil

Precast Panel

Faci ng

MATERI AL ALLOWANCE Precast Panel Facing

* Soi

Nai |

Vil

Concrete Slope and Ditch Paving

*Concrete Class D (wvall)

*Structural

Concrete Coating (Anti-Graffiti)

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 324. 000
cy
11. 62000
3,121. 000
SF
21. 94000
SF
18. 64900
9, 526. 000
SF
24. 71000
25. 000
cy
508. 52000
196. 000
cy
632. 34000
10, 688. 000
SF
1. 13000
10, 454. 400
LB
0. 87000
CAT 0302  CURRENT AMT $
1. 000
EACH
58, 594. 57000
1. 000
EACH

46, 476. 11000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

1, 324. 000
0. 000

1, 324. 000

3,121.
0. 000
000

000

3,121.

0. 000
0. 000
0. 000

9, 526.
0. 000
000

000

9, 526.

25. 000
0. 000

25. 000

. 000
0. 000
. 000

8, 665. 400
0. 000

8, 665. 400

10, 454
0. 000
400

400

10, 454

591, 505.43 $

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

Page 28

ESTI MATE RUN 05/ 04/ 2018

13:52: 38
CUMULATI VE
AMOUNT

.00
15, 384. 88

.00
68, 474. 74

.00
0. 00

.00
235, 387. 46

.00
12,713.00

.00
123, 938. 64

.00
9, 791. 90

.00
9, 095. 33
.00% 589,219.89

.00
58, 594. 57

.00
46,476. 11
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CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20575-BID ESTI MATE RUN 05/ 04/2018
PRQIECT: | MD253- 242 ESTI MATE NO 0020 13:52: 38

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1325 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,018. 87000 2.000 4,037.74
CAT 0400 CURRENT AMT $ 109, 108.42 % 0.00% 109, 108. 42

PRQJECT TOTAL CURRENT AMI $22, 967,594.66 $ 515, 384. 11 $20, 585, 726. 08



